

**PIPE CASTING BUILDING 2 and then BUILDING 3 BEGINS 5/21/18 – 8/24/18**

<b>Building 2 Units</b>	<b>Week of</b>	<b>Building 3 Units</b>	<b>Week of</b>
<b>BUILDING 2</b>		<b>BUILDING 3</b>	
2401, 2301, 2201, 2101	5/21/18 – 5/25/18 8am	3409, 3309, 3209, 3109	7/9/18 – 7/13/18 8am
2402, 2302, 2202, 2102		3410, 3310, 3210, 3110	
2403, 2303, 2203, 2103		3411, 3311, 3211, 3111	<b>Stacks 109, 110, 111, 112</b>
2404, 2304, 2204, 2104		3412, 3312, 3212, 3112	
2405, 2305, 2205, 2105	5/28/18 – 6/01/18 8am	3413, 3313, 3213, 3113	7/16/18 – 7/20/18 8am
2406, 2306, 2206, 2106	<b>Working Memorial Day</b>	3414, 3314, 3214, 3114	<b>Stacks 113, 114, 115, 116</b>
2407, 2307, 2207, 2107		3415, 3315, 3215, 3115	
2408, 2308, 2208, 2108		3416, 3316, 3216, 3116	
2409, 2309, 2209, 2109	6/04/18 – 6/08/18 8am	3401, 3301, 3201, 3101	7/23/18 – 7/27/18 8am
2410, 2310, 2210, 2110		3402, 3302, 3202, 3102	
2411, 2311, 2211, 2111		3403, 3303, 3203, 3103	<b>Stacks 101, 102, 103, 104</b>
2412, 2312, 2212, 2112		3404, 3304, 3204, 3104	
2413, 2313, 2213, 2113	6/11/18 – 6/15/18 8am	3405, 3305, 3205, 3105	8/6/18 – 8/10/18 8am
2414, 2314, 2214, 2114		3406, 3306, 3206, 3106	
2415, 2315, 2215, 2115		3407, 3307, 3207, 3107	<b>Stacks 105, 106, 107, 108</b>
2416, 2316, 2216, 2116		3408, 3308, 3208, 3108	
2417, 2317, 2217, 2117	6/18/18 – 6/22/18 8am	3417, 3317, 3217, 3117	8/13/18 – 8/17/18 8am
2418, 2318, 2218, 2118		3418, 3318, 3218, 3118	
2419, 2319, 2219, 2119		3419, 3319, 3219, 3119	<b>Stacks 117, 118, 119, 120</b>
2420, 2320, 2220, 2120		3420, 3320, 3220, 3120	
2421, 2321, 2221, 2121	6/25/18 – 6/29/18 8am	3421, 3321, 3221, 3121	8/20/18 – 8/24/18 8am
2422, 2322, 2222, 2122		3422, 3322, 3222, 3122	
2423, 2323, 2223, 2123			
2424, 2324, 2224, 2124		<b>1409, 1309, 1209, 1109</b>	<b>BUILDING 1 STACK</b>

**Attention Owners**

- 4 stacks will be worked on at the same time
- Schedule is established and cannot be negotiated.
- Owners, guests, LT Tenants **NO** Occupancy
- Notification will be posted on our website.

- \* Work will take 5 days and no unit can be occupied
- \* Water off, pipes disconnected during 5-day period
- \* No water can be in lines due to disconnections
- \* Owners and Agents reminded the week before